
WASHINGTON  STATE

lCReOCnrSeea4'OatnioanndOff'Ce AmendmenttoProjectAgreement

Project  Sponsor:

Project  Title:

Spokane  City  Parks  & Rec  Dept

Riverfront  Park  Great  Floods  Play  Area

Project  Number:  16-1829  D

Amendment  Number:  2

Amendment  Type:

Time  Extension

Amendment  Description:

Pursuant  to a request  from  Spokane  City  Parks  & Rec  Dept  the  Project  Agreement  identified

above  is amended  to extend  the  end  date  of  this  agreement.

The  project  period  of 06/14/2018  to 05/31/2020  is extended  to allowthe  contracting  party

until  12/31/2020  to complete  the  project.

Agreement  Terms

In all other  respects  the  Agreement,  to which  this  is an Amendment,  and  attachments  thereto,

shall  remain  in full  force  and  effect.  In witness  whereof  the  parties  hereto  have  executed  this

Amendment.

State  Of  Washington

Recreation  and  Conservation  Office

0. .al en'6ottingham

TITLE:  irector

DATE:

Pre-approved  as to form:
By: /S/

Assistant  Attorney  General

LWCF Project  nme  Extension  Amendment
General  Fund - Federal
TIMEXTEN.RPT

RCW 79A.25,  WAC 286



Project  Number:

Project  Name:

Sponsor:

IAC  Project  Manager:

Amendment  Milestone  Report

16-1829  D

Riverfront  Park  Great  Floods  Play  Area

Spokane  City  Parks  & Rec  Dept

Alison  Greene

Amendment  Number:  2
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x Project  Start 06/1  4/2018

x I Cultural  Resources  Complete 06/1  4/2018

x Design  Initiated 09/30/2018

x SEPA/NEPA  Completed 12/31/2018

x I Progress  Report  Due 12/31/2018

x 60%  Plans  to RCO 12/31/2018

x Applied  for  Permits 05/1  0/2019

x All Bid Docs/Plans  to RCO 06/28/2019

x I Progress  Report  Due 07/31/2019

x ! Annual  Project  Billing  Due 12/30/2019

x I Progress  Report  Due 12/31/2019

I Special  Conditions  Met 02/28/2020 See  Special  Condition  #1 regarding

updated  LWCF  Boundary  Map.

Bid Awarded/Contractor  Hired 04/01  /2020

I Construction  Started 06/01  /2020

90%  Construction  Complete 09/30/2020

Funding  Acknowl  Sign  Posted 11 /30/2020

RCO  Final  Inspection 11 /30/2020

Construction  Complete 11 /30/2020

Final  Billing  Due 12/31/2020

Final  Report  Due 12/31/2020

I Agreement  End Date 12/31/2020

X = Milestone  Complete

! = Critical  Milestone
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